DATE: August 23, 2005 (I

TO: Municipal Clerk J:,

FROM: Byron E. Johnson, C.P.M. ©' 1/
Director of Purchasing X 4313!

THRU: Rachel Johnson
Clerk Typist Il X 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 30, 2005:

[tem should read as follows:

Approve Change Order No. Ten (Scope Change) to F. T. James Construction, Inc. for
Contract No. 2004-214, McKelligon Canyon Park Improvements Project for an increased
amount of $29,000.00. This Change Order will not increase contract time. It is
requested that the City Manager and City staff be authorized to execute budget
transfers for this change order, as necessary.

The purpose of this change order is to construct a fabric canopy for the exterior dining
area. The work described under this change order will be funded by 2000 QOL bond
appropriations.

Location: 1400 McKelligon Canyon Rd.

Contact person: Byron Johnson, C.P.M., Director of Purchasing at (915) 541-4313
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AGENDA FOR: AUGUST 30, 2005
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CITY OF EL PASO, TEXAS
DEPARTMENT HEAD’S SUMMARY REQUEST FOR COUNCIL ACTION (RCA)

DEPARTMENT: Purchasing

AGENDA DATE: 8-23-05

PROJECT NAME/SOLICITATION NO. McKelligon Canvon Park Improvements / 2004-214

CONTACT PERSON/PHONE: Byron Johnson, Director of Purchasing, Ext. 4313
DISTRICT (S) AFFECTED: 3
SUBJECT:

Approve Change Order No. Ten (Scope Change) to Ft. James Construction, Inc., for Contract No. 2004-214,
McKelligon Canyon Park Improvements Project for an increased amount of $29,000.00.

BACKGROUND / DISCUSSION:

Executed Request for Contract Change Order, Request for Change Order, Change Order # 10 Summary, Design
Consultant’s Recommendation, and Contractor’s Cost Proposal.

PRIOR COUNCIL ACTION:

N/A
AMOUNT AND SOURCE OF FUNDING:
$29.000.00 - 2000 QOL Bonds - 508027-60061-31130600-51000-PPW0046046

BOARD / COMMISSION ACTION:

N/A
ek ekt REQUIRED AUTHORIZATION ek fotesetosfste stttk
LEGAL: (if required) FINANCE: (if required)
OTHER:
(Example: if RCA is initiated by Purchasing, client department should sign also)
Information copy to appropriate Deputy City Manager
APPROVED FOR AGENDA:

CITY MANAGER: DATE:




DATE: August 23, 2005 C

b 0
TO: Municipal Clerk nosy { }
‘;A,I“‘i 240
FROM: Byron E. Johnson, C.P.M. X;’
Director of Purchasing X 431

THRU: Rachel Johnson
Clerk Typist il X 4162

Please place the following item on the CONSENT agenda for the Council Meeting of
AUGUST 30, 2005:

Item shouid read as follows:

Approve Change Order No. Ten (Scope Change) to F. T. James Construction, Inc. for
Contract No. 2004-214, McKelligon Canyon Park Improvements Project for an increased
amount of $29,000.00. This Change Order will not increase contract time. It is
requested that the City Manager and City staff be authorized to execute budget
transters for this change order, as necessary.

The purpose of this change order is to construct a fabric canopy for the exterior dining
area. The work described under this change order will be funded by 2000 QOL bond

appropriations.
Location: 1400 McKelligon Canyon Rd.
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Contact person: Byron Johnson, C.P.M., Director of Purchasing at (915) 541-4313

Fe e ok ok ok ke e e ok ok e ke ok ke 3k ke ok ok ok e ok e ok ok ke ok ok A S e ok o Kk e e o ok Tk ok ok gk e ok ok ok ok ke o R ok ok ke S ko ok ok ok ok Kok o ok e s e e ke o e e sk ok ok sk ke ek

AGENDA FOR: AUGUST 30. 2005
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CITY OF EL PASO PURCHASING DEPARTMENT
CONTRACT CHANGE ORDER

i
CHANGE ORDER NO.; 10
DATE: 8-Aug-05
[l SCOPE CHANGE ] CONSTRUCTION CHANGE
PROJECT: McKelligon Canyon BID NO.; 2004-214
DEPT. ID#: 31130600
TO {Contractor): FT James Construction, inc. PROJ/GRANT/USER: PPWO0048048
700 W. Paisano FUND: 60061
El Paso, Texas 79501 ACCOUNT: 508027
PO NO.: 2005004852

You are directed to make the foliowing changes to this Contract:

1. New canopy for dining area at main Plaza - $ 29,000.00

CHANGE ORDER AMOUNT : 29,700'0.10‘0.

Original Contract Sum 1,729,500.00

Net Change by previous Change Orders 66,421.00
Contract Sum prior to this Change Order 1,795,921.00
Contract Sum will be (mcreased) By this Change Order 29,000.00 .
New Contract Sum, including this Change Order 1,824,921:00
95,421.00

Total Net Value of Change Orders To Date

Contract Time will be ) {unchanged) BY (0 )DAYS*
* Subject to the terms of the Contrac* GENERAL CONDITIONS, SECTION 2
Net Change Order Percentage (Not to exceed 25%) 5.52%
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REQUEST FOR CHANGE ORDER

TO: City of El Paso, Purchasing, Contract Compiiance

FROM: Gerry Bernal

FIRM: P+3

Phone No. 225-3446
DATE: 8/8/2005
RE: Project:__ McKelligon Canyon

Bid No: _ 2004-214

Change Order No:  #10

Please Indicate Type: Construction_x__ Scope__
Change in Contract Time: 0 Days
Change Order Amount: $ 29.000.00

Please Indicate Action to PO: Increase x Decrease __

Justification:

Owner request.
This item was originally part of the contract and was neqgotiated

for price at the beginning of the project. This change order is being
paid through contingency money.

Attachments: Problem/Solution Rationalization



McKelligon Canyon Project
Bid No.-2004-214

Problem/Solution Rationalization

[tem #1 — Cost S 29,000.00

Problem
Originally during the design process, a fabric canopy was designed for the exterior dining

area and was placed as an alternate; such was not awarded duc to a lack of funds. This
item was negotiated and placed as a portion of the negotiated contract.

Solution
Award the negotiated item as per the original design.

Justification
Field conditions.
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July 19, 2005

Gerry Bernal, P.E.
Perspectiva + 3D/]

7380 Remcon Circle — Suite A
El Paso, Texas 79912

Re:  McKelligon Canyon Park Improvements
Recommendation {or Alternate #2

Dear Mr. Bernal:

[t 1s our understanding that the City will have some additional funds allocated to the above
referenced project. For this reason we recommend that the following Alternates be

processed:

Alternate No. 2: Engineered Fabric Canopies at Plaza $29.000

Please advise if you should require additional information. 1 can be reached at 533-3777.

Sincereg‘. y ;X\
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Fred erlc;*;Dajbm/
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Principal’ Architect
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F. T. JAMES CONSTRUCTY ION, INC. (Phone) $15-351-2400
700 W. Paisano, El Paso, TX 79901 ‘ (Fax) 915-351-2404

CasT ES“:“E.SE / PROPDSAL C}HO ATION NO. 35
PéOJECT: McKelligon Canyon Park Improvements PRO.}ECT NG.: 2501
QUOTE MNO.- 35 DATE QUOTED: 07/25/05 ARCH. PROJECT NO.:
- ) . '. S ST R : - : DAYS ALLOWED
TO: Fred Dalbin FOR APPROVAL: 30

Wright & Dalbin Architects, Inc.

2112 Murchison Drive

El Pase, TX 79930

{Phone} 915-533-3777 (Fax) 915-532-7733

EXPIRATION DATE: 08/24/05

REQUESTED EXTENSION
OF TIME IN DAYS: 45

DESCRIP TION:
Provide canopy shown as Alternate No. 2 per value engineering agreement.

The time extension request is based upon receiving approval within 45 days.

‘ SUE}COI TRACTORS ! VENDOPS SUB ! VENDOR WORK DESCRIPTION AMOUNT
- o $29.000

F. T J"ime Coastmcnon inc Fabric canopy

SELF PERFORMED WORK

AppRovAL r - B ‘ kSHU'B'TOTAL: 528,000

ARCH: j FEE PERCENT: $0

$29.000
DATE: B : . .

. S0

OWNER: [ i
DATE: - B | TOTAL REQUEST AROUNT: $29.000
DIéfﬁléUTlON " F T JAMES CONSTRUCTION iNC.
- Signed By: za/g /”/J{Z/“
! Rick Miler.
Date: 7125105




